


Project Name	INUA KESHO YANGU “RAISE MY TOMORROW”	Overall Progress	0%
Project Manager	NELSON LAWRENCE KIPENGELE		
Project Background	Project planning to support the street children of Iringa		

## Task Manager

Task Title	Assigned To	Start	End	Progress	Status
Need assessment	Local & International volunteers	01-May-24	31-May-24	0%	Not Started
Care plan	Local & International volunteers	01-Jun-24	15-Jun-24	0%	Not Started
Family tracing & reunification	Local & International volunteers	17-Jun-24	30-Jun-24	0%	Not Started
Final Shelter Arrangement	All NGO's members(+volunteers)	01-Jul-24	10-Jul-24	0%	Not Started
Basic life skills classes	Local & International volunteers	14-Jul-24	31-Jul-24	0%	Not Started
Attaching elder youth to economic	NGO's leaders	01-Aug-24	31-Aug-24	0%	Not Started
Helping children to return to school	NGO's leaders	01-Sep-24	30-Nov-24	0%	Not Started

<b>Duration</b>	<b>214 days</b>	<b>TOTAL TASKS</b>	<b>7</b>
<b>Project Start</b>	<b>01-May-24</b>	<b>Completed</b>	<b>0</b>
<b>Project End</b>	<b>30-Nov-24</b>	<b>In progress</b>	<b>0</b>
<b>Man-days</b>	<b>203 mandays</b>	<b>Not Started</b>	<b>7</b>

## Gantt Chart



**TASK'S DESCRIPTIONS**

Need assessment	This include the activities of talking to the street children we have (40 children) seeing how they ended where they are and if they need any kind of support from the organization (e.g. going back home) -Will assess 10 children per week, and our working days are Tuesday (3 children), Wednesday (4 children), Friday(3 children)
-----------------	---

Care plan	This include the tasks of coming with the plan on how to help the children based on their explanations, but based on the experience will have three groups 1. those who will agree to go back home, 2. those who don't have homes and may need to go back to school and 3. those who can not go back to school
Family tracing & reunification	Based on the details from the children and care plan which will build, will perform family tracing to see the reason for the children to end up on street and resolving those which are possible to be resolved. And for those who agreed to go back home will return them to their familys
Final Shelter Arrangement	For those who will need the organization's support will help them to get the shelter instead of sleeping on the street and dangerous areas, and so far the org. found a house to rent and starting the initial procedures on how to get it and make it a place for the street children to sleep
Basic life skills classes	For those street children which will remain inside the shelter first will be giving the basic life skill classes which will help them to adapt the new life style
Attaching elder youth to economic activites	For those street children who do not qualifying to go back to school will be attached to basic economic activities based on their skills and knowledge
Helping children to return to school	For those childen who will be qualifying to go back to schools the organization will help them to go back to school

## CONTACT INFO

Organization Email [info@wycdo.org](mailto:info@wycdo.org)  
Project Manager Email [nelson@wycdo.org](mailto:nelson@wycdo.org)  
Project Manager Phone No. (+255) 621 789 969



